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Purpose

This annual decommissioning report provides a progress update
on Woodside Energy Ltd's (Woodside) decommissioning activities
for the Enfield field from 1 January 2024 to 31 December 2024,
including planning towards and progress with undertaking the
actions in accordance with the National Offshore Petroleum Safety
and Environmental Management Authority (NOPSEMA) General

Direction 1913.

Please note that General Direction 812 was issued on 5 February 2021
requiring all property brought into the title area associated with the
Enfield field (including the Nganhurra Riser Turret Mooring (RTM)) to
be removed on or before 31 December 2024. General Direction 1897
was then issued on 23 December 2022 requiring impacts and risks
associated with the RTM to be managed until safely removed from

the title area. General Direction 1913 was issued on 13 June 2023
which revoked General Direction 812 and updated the relevant
removal requirements. General Direction 1913 was later varied on

4 October 2023. General Direction 1897 was closed in November 2023.

Description of Facilities

The Enfield field is located within title area WA-28-L, located
around 38 km north of the North West Cape, Western Australia, in
Commonwealth waters at water depths of approximately 400 - 600

metres (m) within the Operational Area.

When in production, the Enfield field comprised the Nganhurra,

a floating production, storage and offloading (FPSO) vessel, with
eight production, two gas injection and eight water injection wells
from the Enfield reservoir routed to the RTM via flexible and rigid
flowlines. Oil products were stabilised and stored for offloading

via tanker.
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Figure 1 - Enfield Subsea Infrastructure map

The Enfield field ceased production in 2018. Since then, the following
cessation activities have been completed:

The Nganhurra FPSO was disconnected from the RTM and
demobilised from the field;

All 18 wells have been permanently plugged and abandoned;

The RTM was disconnected from mooring lines, towed, lifted
onto a barge and transported to a suitable location onshore for
demolition and disposal; and

Subsea equipment, inclusive of wellheads, Xmas Trees, manifolds,
flexible flowlines, umbilicals, have been removed and transported
to a suitable onshore location for disposal.

Titleholders

The titleholders of WA-28-L are Woodside Energy Ltd (operator) and
joint venture participant Mitsui E&P Australia Pty Ltd.

Once accepted by NOPSEMA, all titleholders will publish this report on
their websites.

Legal Obligations

General Direction 1913 provides that until such time as
decommissioning activities have been completed, Woodside

will maintain property in the title area to ensure removal of the
property is not precluded, as per the Woodside Subsea Integrity
Management Plan.

At the completion of the field decommissioning activities, Woodside
will provide, to the satisfaction of NOPSEMA, for the conservation
and protection of the natural resources in the title area and will make
good of any damage to the seabed or subsoil in the title area, as soon
as practicable and no later than 31 December 2025.
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Decommissioning Progress in 2024

The decommissioning of Enfield operations has been undertaken over
multiple years and stages to meet the requirements and timing of
General Direction 1913.

The following list outlines the environmental approvals completed for
Enfield decommissioning:

Plug and Abandonment - Permanent plugging and abandonment
of 18 Enfield wells and the removal of the associated Xmas trees,
flowline support bases (flowbases) and wellheads, including
temporary guide bases (where installed) - Accepted Enfield Plug
and Abandonment Environment Plan;

Subsea Infrastructure Decommissioning - Removal of subsea
infrastructure above mudline - Accepted Enfield Subsea
Infrastructure Decommissioning Environment Plan;

Riser Turret Mooring (RTM) Removal - Removal of RTM from
field and transport to onshore location for disposal - Accepted
Environment Plan and General Direction 1913 with offshore
execution of activity completed.

General Direction 1913

Direction Key Tasks

The Nganhurra Safety Case was updated to allow for the
following activities:

RTM Draft Rectification and Early Preparation (Phases 1 and 2A);
RTM Full Removal.

* Plug & Abandonment and Subsea Infrastructure Decommissioning
scopes were previously accepted under an earlier revision of the
Safety Case (2022).

In 2024, the following in-field execution activities were completed:
All 18 wellheads have been recovered;
The final three production manifolds and piles have been recovered;

All 25.9 km of flexible flowline consisting of two production, one
production test flowline, two water re-injection flowlines, one gas
injection flowline, have been recovered;

All 15.0 km of electro-hydraulic umbilicals have been recovered;
and

The final two Xmas trees have been recovered.

Look-ahead

Progress in CY 2024 for CY 2025

Direction 1

To plug or close off, to the satisfaction of NOPSEMA, all wells
listed in Schedule 2 of this Direction as soon as practicable
but not later than 30 June 2024.

Direction 2

To remove, or cause to be removed, from the offshore area
the Nganhurra Riser Turret Mooring (RTM) and deliver it to a
suitable onshore facility for disposal as soon as practicable
but not later than 1 April 2024.

Direction 3

To remove, or cause to be removed, from the offshore

area all remaining property (including but not limited to
property listed in Schedule 3), brought into that area by any
person engaged or concerned in the Nganhurra operations
authorised by the WA-28-L licence, and deliver it to a suitable
onshore facility for disposal, as soon as practicable but not
later than 31 December 2024.

Direction 4

To provide, to the satisfaction of NOPSEMA, for the
conservation and protection of the natural resources in the
licence area as soon as practicable but no later than

31 December 2025.

In-field execution

In-field execution

In-field execution

In-field execution

Completed submission of
Final Abandonment Reports
to NOPSEMA.

Direction 2 closed on
1 December 2023.

Completed removal of subsea
infrastructure inclusive of

18 wellheads, 2 Xmas Trees,

3 manifolds, 25.9 km of
flexible flowlines and 15.0

km of umbilicals in WA-28-L
and transported to onshore
location for disposal, in
accordance with the accepted
Enfield Subsea Infrastructure
Decommissioning
Environmental Plan (EP).

Complete removal of
anchor chains 1-9.

Completed removal of all
well infrastructure above

the mudline in WA-28-L and
transport to onshore location
for disposal, in accordance
with the accepted Enfield Plug
and Abandonment EP.

Enfield Subsea
Decommissioning EP details
conservation and protection
measures and how the as per accepted
requirements of section 270 Enfield Subsea

will be met. Decommissioning EP.

As-left survey and
seabed sampling
to be conducted
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Look-ahead

Direction LOAEH Progress in CY 2024 for CY 2025
Direction 5 + In-field execution +  Enfield Subsea +  As-left survey and
Decommissioning EP details seabed sampling
To make good, to the satisfaction of NOPSEMA, any damage the "make good” measures to be conducted
to the seabed or subsoil in the licence area as soon as and how the requirements of as per accepted
practicable but no later than 31 December 2025. section 270 will be met. Enfield Subsea

Decommissioning EP.

Direction 6 - In-field execution - Directions 6(a) + Submit annual
and 6(b) closed on progress report in
(a) Prepare a monthly report summarising progress with 1 December 2023. December 2025.

implementing Direction 2 and associated decommissioning
activities, untit NOPSEMA informs the registered holders it is
satisfied that Direction 2 has been complied with.

Annual report submitted
in December 2024.

(b) The report prepared under Direction 6(a) must include the
information detailed in Schedule 4 and be published on the
registered titleholders’ website(s), no later than the 14th day
of each month.

(c) Submit to NOPSEMA, on an annual basis, a
decommissioning progress report detailing progress

with implementing these directions and associated
decommissioning activities until all decommissioning works
have been completed.

(d) The report submitted under Direction 6(c) must be to the
satisfaction of NOPSEMA and submitted to NOPSEMA no
later than 31 December each year until the conclusion of this
direction.

(e) Publish the report on the registered holders’ website
within 14 days of obtaining NOPSEMA satisfaction under
Direction 6(d).

Direction 7 - In-field execution + Direction 7 closed on

1 December 2023.
The petroleum activities described in the Nganhurra

Operations Cessation Environment Plan (the EP), comprising:

a) Nganhurra Operations Cessation Environment Plan
(Document No. K1005UH1400288790, Revision 13, dated May
2023) and 0il Pollution Emergency Arrangements - Australia
- Guideline (Document No. WOO00AV0003.0001 Revision 14)
published on NOPSEMA's website; and

b) Nganhurra Operations Cessation Environment Plan
Revision Sensitive Information Document (Revision 13, dated
May 2023), must be undertaken by the registered holders in
accordance with the terms of the EP, as purportedly accepted
by NOPSEMA on 27 July 2023.
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Look-ahead

Direction LOAEH Progress in CY 2024 for CY 2025
Direction 8 - In-field execution - Direction 8 closed on
1 December 2023.

a) If there is a suitable weather window to complete the lift of
the RTM on location within the licence area within 10 days of
completing the preparatory work for the lift, the RTM must
not be wet towed off location.

b) Before the RTM is wet towed out of the licence area,
the registered holders must engage a suitably qualified
and independent person to complete a marine pest risk
assessment of the structure based on good practice
standards considering removal options and implement all
recommended control measures.

c) Prior to commencing planned removal activities, the
registered holders must prepare a detailed plan to provide
for the rapid deployment of foam containment measures and
enable the commencement of seabed recovery operations
within 6 months of the RTM sinking (if this occurs). The plan
must detail the timeline and actions necessary to implement
foam containment response measures and the timeline and
actions necessary to commence safe and environmental
responsible seabed recovery operations.

d) The registered holders must ensure all necessary
containment equipment and materials, including but not
limited to the magnetic base drill, are available to mitigate the
escape of foam from the RTM to the environment during the
petroleum activities.

e) Within 4 days of the RTM sinking (if this occurs), the
registered holders must complete an underwater survey of
the structure and implement all reasonable and practicable
containment measures to reduce environmental risks

and impacts to levels that are acceptable and As Low As
Reasonably Practicable (ALARP).

f) Before commencing seabed recovery operations,

the registered holders must complete a review of the
environmental impact and risks, and implement all control
measures arising from that review

Woodside
\\ Energy
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